

KEVIN PRakash J — PORTFOLIO MASTER PHASE PLAN

Roadmap for Antigravity implementation. This is the high-level source of truth; detailed execution prompts will be created phase-by-phase later.

Core Goal

Build a high-end, reactive Spider-Man-inspired developer portfolio where the web is the core interaction and navigation system, combining AI/ML, software engineering, research, computer vision, and premium interactive web design.

Reference Sites

Miu Miu Immersive Bags — immersive transitions, scene/page movement, and experience-driven navigation.

TRIONN — typography, structured storytelling, project presentation, and interaction-led presentation.

Awwwards — additional inspiration for experimental interaction patterns. References are for ideas, not copying.

PHASE 0 — Project Setup & Ground Truth

- Establish the portfolio repository, frontend architecture, folder structure, development workflow, base application, routing, and content structure.
- Treat the Portfolio Master Profile as the source of truth for Kevin's personal, academic, professional, project, and research information.
- Do not invent projects, technologies, achievements, metrics, experience, or research claims.

PHASE 1 — Creative Direction

- Establish the reactive Spider-Man / Spider-Verse-inspired identity.
- Use a dark black base with red, blue, and white accents, web structures, comic-inspired details, high contrast, cinematic motion, and a premium rather than fan-site aesthetic.
- Core principle: the web is the interface, not merely decoration.

PHASE 2 — Inspiration & Interaction Research

- Study Miu Miu Immersive Bags for immersive scene/page transitions, spatial movement, and experience-driven navigation.
- Study TRIONN for typography, structured storytelling, project presentation, navigation, and interaction-led presentation.
- Study selected Awwwards experiences for experimental navigation, scroll interactions, cursor effects, typography animation, project transitions, loading sequences, and micro-interactions.
- Extract interaction ideas and reinterpret them in Kevin's original Spider-Man/web language. Do not copy designs.

PHASE 3 — Information Architecture

- Finalize the portfolio structure: Home, About, Skills, Projects, Research, Experience, and Contact.
- Define what information belongs in each section and how users move between sections.
- Make the web the connective structure between sections.

PHASE 4 — Spider-Web Navigation System

- Design a web-based navigation system instead of a conventional static navbar.
- Selecting a navigation node should be able to trigger a web-shooting transition that attaches to and pulls the visitor toward the selected section.
- Define navigation nodes, web geometry, shooting animation, connection animation, active states, back navigation, and mobile behavior.

PHASE 5 — Landing / Home Experience

- Create a high-impact opening that establishes the portfolio identity immediately.
- Potential sequence: loading → web formation → environment appears → Kevin appears → introduction → interactive navigation.
- Communicate AI, software, research, and builder identity without looking like a conventional resume.

PHASE 6 — About Experience

- Present who Kevin is, what he builds, what he researches, what technologies he works with, and where he is heading.
- Use visual storytelling such as timelines, web connections, terminal-style elements, interactive facts, and animated typography where appropriate.
- Keep the content grounded in the master profile.

PHASE 7 — Interactive Skills Web

- Represent skills as an interactive web/network rather than a conventional grid.
- Parent categories act as nodes. Hovering a parent causes related skills to pop outward along web-like connections.
- Example: AI / ML → PyTorch, TensorFlow, Hugging Face, and potentially LLMs.
- Other relationships may include NLP → LangChain / Hugging Face / LLMs; Computer Vision → OpenCV / MediaPipe; Web Development → React / Flask / JavaScript; Programming → Python / Java / C / C++.
- Design hover, retract, click/lock, node-detail, and responsive behavior.

PHASE 8 — Projects Experience

- Present projects as experiences rather than flat cards whenever practical.
- Current project set: TeamFlow, Indian Sign Language Translator, One Health / Avian Influenza AI work, MyKitchen, AI Email Summarizer, and AWS Attendance System.
- Use a project flow such as: project node → problem → solution → architecture → technologies → implementation → results → GitHub/demo.
- Give TeamFlow a particularly strong software-engineering case study covering full-stack architecture, authentication, JWT, RBAC, PostgreSQL, APIs, workflows, testing, and collaboration.

PHASE 9 — Research Experience

- Present the multilingual NLP research as a technical research story covering problem, motivation, datasets, models, methodology, evaluation, and findings when available.
- Present the One Health / Avian Influenza work through the problem, One Health concept, data sources, multimodal architecture, prediction, Knowledge Graph, Agentic AI, GraphRAG, explainability, and decision support.
- Make research feel like a major strength rather than a small subsection.

PHASE 10 — Experience

- Present the Syncfusion AI Internship as professional experience, including role, technologies, work, engineering exposure, and relevant outcomes.
- Keep this visually distinct from personal projects while maintaining the same portfolio language.

PHASE 11 — Contact

- Make Contact feel like the final web node and a natural endpoint of the portfolio experience.
- Integrate email, GitHub, LinkedIn, and resume into the overall visual system.

PHASE 12 — Motion System

- Define global web physics: shoot, attach, pull, stretch, snap, and retract.
- Define UI motion: reveal, slide, scale, morph, distort, and transition.
- Add scroll-driven reveals, typography movement, cursor interactions, project hover physics, and loading motion where they improve the experience.
- Provide a sensible reduced-motion fallback.

PHASE 13 — Visual Design System

- Lock typography, display/body hierarchy, buttons, cards, nodes, web strands, navigation, project blocks, skill nodes, tags, colors, borders, shadows, textures, spacing, and animation timing.
- Ensure all components share one coherent Spider-Man/web visual language.

PHASE 14 — Responsive / Mobile Design

- Design mobile intentionally rather than simply shrinking the desktop layout.
- Define touch behavior for web navigation and skills, project transitions, typography scaling, mobile hero behavior, and simplified effects where necessary.

PHASE 15 — Implementation

- Build in controlled stages: foundation → routing → design system → navigation → Home → About → Skills → Projects → Research → Experience → Contact → global transitions → responsive behavior.
- Use detailed implementation prompts one phase at a time after the master plan and design decisions are sufficiently locked.

PHASE 16 — Testing

- Functional testing: navigation, links, buttons, project pages, contact, resume, GitHub, and LinkedIn.
- Visual testing: desktop, laptop, tablet, and mobile.
- Performance testing: animation performance, loading, asset size, and web effects.
- Accessibility testing: keyboard navigation, contrast, focus, reduced motion, and basic screen-reader behavior.

PHASE 17 — Final Polish

- Review whether the web feels integrated rather than decorative.
- Refine transitions, typography, interactions, animation timing, section connections, storytelling, responsiveness, and overall originality.
- Final target: a high-end developer portfolio that feels Spider-Man-inspired while remaining unmistakably a professional AI/software/research portfolio.

Antigravity Operating Rule

Use this document as the roadmap. Before implementing a phase, read the current phase and the relevant Portfolio Master Profile. Detailed prompts will define exact implementation requirements, but the phase order and overall goals should remain stable unless Kevin explicitly changes them.

Current State

The portfolio is still in the planning/design stage. Coding should proceed only after the relevant interaction and content decisions are sufficiently defined.